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Run	18	RHIC	Machine/Experiments	MeeRng	
March	20,	2018	

Agenda:	
	
General	discussion	of	plans	for	upcoming	Run	18 	 	-	B.	ChrisKe	

-  Schedule	for	the	15	Cryo	week	Run	
-  Discussion	of	idenKfying	and	differences	in	the	collider	condiKons	at	

STAR	for	the	two	beam	species.	
-  E.g.	Angles	of	beams	through	IR,	beam	emi-ances,	etc.	

All	Other	Business	(AOB)	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	15	 			 Jun	18	

RHIC	Cryo	OperaKon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

27	days	5/15	–	6/11	inc.	3	days	for	FXT	

C-A	OperaKons	FY18	
Last	revision:	July	21,	2017	

15	weeks	

12	days,	3/9	–	3/21	

27	days	3/21	–	4/17	

28	days		4/17	–	5/15	

4	days	6/11	–	6/15	

Zr	run	=	27	days	(24.5	“physics”	+	2	CeC	+	.5	float)	
Ru	run	=	28	days	(1.5	setup	+	24.5	“physics”	+	2	CeC	)	
Au	run	=	27	days	(1	setup	+	20	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiKc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	11	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	



RHIC	Run	18,	Schedule	as	Run	

•  Cooldown	to	4K	for	Collider	starts	on	March	4th	
•  Magnet	checkout	gets	started	March	5th	
•  First	injected	beam	to	RHIC	March		8th	
•  “Physics”	running	Declared	March	14th	
•  STAR	starts	accumulaKng	Physics	data	on	March	15th.	
•  The	planned	55	days	for	the	Ru	&	Zr	running	runs	un>l	May	9th.	



RHIC	Schedule	for	the	week	starKng	Monday	3/19/18	
Monday	(March	19th):	
		-		Physics	running	for	the	majority	of	the	day		
		-	EsKmated	1.5	hour	access	starKng	at	~	1:30	pm,	primarily	for	LeReC	cathode	installaKon.		
Tuesday:		
		-	Physics	running	all	day		
Wednesday:		
		-	Midnight	to	6	am,	Physics	running		
		-	6	am	to	3	pm,	Scheduled	Maintenance	(Plan	to	restrict	access	to	IR	2	starKng	at	1	pm	for	Laser	
work)*		
		-	3	pm	to	midnight,	Restore	the	Collider	&	Physics	Running		
Thursday:		
		-	Physics	running	all	day	(Possible	Machine	Dev.	of	approximately	30	minutes	between	stores)		
Friday:		
		-	Physics	running	all	day	
Saturday	and	Sunday:		
			-	Physics	running	all	day	
Monday	(March	26th):	
		-	Physics	running	all	day	(Possible	Mach.	Dev.	of	30	minutes	between	stores,	if	not	done	on	
Thursday)		

•  This	is	a	change	to	the	schedule	sent	out	yesterday.	The	earlier	start	is	minimize	
the	amount	of	accumulated	snow	prior	to	the	end	of	the	majority	of	the	
maintenance	work	planned.		


